
Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of October 31, 2003
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$216,000Virgin River 11 BL01 $288,000 06/21/2002TA1-1 $216,000 $216,000$288,000$0 $216,000
$1,382,138Moapa Valley NWR2 FW03 $1,300,000 11/01/2002TA1-2 $1,334,000 $1,166,138$1,300,000$0 $1,166,138
$1,878,925Ash Meadows ALC3 FW01 $495,000 02/06/2001TA1-3 $514,000 $496,787$495,000$0 $496,787
$3,078,925Mummy Mountain4 FS02 $1,200,000 04/30/2003FA1-4 $1,200,000$1,200,000$0
$9,078,925Tres Piedras5 FS03 $6,000,000 04/30/2003FA1-5 $6,000,000$6,000,000$0
$9,078,925Lockes Ranch6 BL03 $1,400,000 07/29/2002TR1-6 Terminated$0
$9,078,925Lady of the Snows7 FS01 $2,028,525 04/30/2003TR1-7 Terminated$0
$9,078,925Casey RanchSAR BL02 $2,650,000 12/23/2002CL1-8 $2,650,000$2,650,000$0 $2,650,000
$9,078,925Casey Ranch (SAR)SAR BL02 $3,500 12/23/2002CL1-8 $3,500$3,500$0 $2,085

$13,078,925Casey Ranch8 BL02 $4,000,000 12/23/2002CL1-8 $4,000,000$4,000,000$0 $4,000,000
$20,078,925Rolling a Ranch9 BL04 $7,000,000 07/03/2003TO1-9 $7,000,000$7,000,000$0
$20,239,859Ash Meadows Garner10 FW02 $160,000 02/06/2001TA1-10 $163,000 $160,934$160,000$0 $160,934
$20,239,859Idaho Canyon Estill11 FW04 $210,000 05/24/2002TR1-11 Terminated$0

$24,081,525Totals for Round 1 Land $23,080,500$0 $2,039,859 $8,691,943$20,239,859
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$30,689,859Torino Ranch12 FS04 $9,500,000 04/25/2002TO2-1 $10,450,000$10,450,000$950,000
$32,009,859102 Ranch13 BL05 $1,200,000 07/23/2002TO2-2 $1,320,000$1,320,000$120,000 $9,500
$33,770,829Perkins Ranch14 BL06 $2,000,000 09/18/2003TA2-3 $1,760,970$2,000,000$0 $1,760,970
$35,420,829Casey Property15 FS05 $1,500,000 10/30/2003CL2-4 $1,650,000$1,650,000$150,000
$35,420,829Casey Property (SAR)SAR FS05 $532,000 09/18/2003TO2-4 $532,000$532,000$0
$35,596,979Virgin River 216 BL07 $2,000,000 09/30/2002TA2-5 $176,150 $176,150$2,200,000$200,000 $176,150
$35,596,979Schneider Property17 FS06 $5,200,000 12/05/2002TR2-6 Terminated$0
$35,765,279Church & Associates18 NP01 $153,000 03/27/2003TO2-7 $168,300$168,300$15,300
$38,790,279Sunrise Mountain UNLV19 BL08 $2,750,000 02/13/2003TO2-8 $3,025,000$3,025,000$275,000
$40,220,279Carson River Properties20 BL09 $1,300,000 06/27/2002TO2-9 $1,430,000$1,430,000$130,000 $131,555
$40,396,279Tran Property21 BL10 $160,000 02/13/2003TO2-10 $176,000$176,000$16,000
$40,836,279Hughes Property22 BL11 $400,000 02/13/2003TO2-11 $440,000$440,000$40,000
$40,885,779Bunker Property23 BL12 $45,000 02/13/2003TO2-12 $49,500$49,500$4,500
$40,885,779Kusler Property24 BL13 $120,000 06/26/2002TR2-13 Terminated$0
$41,035,379Eagle Mining Claims25 NP02 $136,000 03/27/2003TO2-14 $149,600$149,600$13,600
$41,199,279Rockefeller Mining Claims26 NP03 $149,000 03/27/2003TO2-15 $163,900$163,900$14,900
$41,199,279Horseshutem Springs27 FS07 $800,000 06/30/2003HO2-16 On Hold$80,000
$41,419,279Pinchot Springs28 FS08 $200,000 05/27/2003TA2-17 $220,000 $220,000$220,000$20,000 $220,000
$41,419,279Pinchot SpringsSAR FS08 $48,500 05/27/2003TA2-17 $48,500 $44,249$48,500$0 $44,249
$41,419,279Jarbidge Campgrounds-RuggeriSAR FS10 $50,000 04/30/2003TR2-17A Terminated$0
$51,319,279White Beauty Mine29 BL14 $9,000,000 03/12/2003TO2-18 $9,900,000$9,900,000$900,000
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$65,179,279Knott Creek Resrvr30 BL15 $12,600,000 12/26/2002TO2-19 $13,860,000$13,860,000$1,260,000
$66,130,779Delavan Properties31 BL16 $865,000 08/04/2003TO2-20 $951,500$951,500$86,500
$66,295,779Idelwild Creek/Boy Scout Parcel32 FS09 $150,000 09/10/2003TO2-21 $165,000$165,000$15,000

$50,228,000Totals for Round 2 Land $46,636,420$4,290,800 $440,399 $2,342,424$66,295,779
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$68,495,779Casey Ranch Surface Water33 BL19 $2,000,000 05/30/2003CL3-1 $2,200,000$2,200,000$200,000
$69,045,779Perkins Property34 BL17 $500,000 01/21/2003FA3-2 $550,000$50,000
$69,128,279Ravers Fishing Club Village35 NP04 $75,000 01/21/2003FA3-3 $82,500$7,500
$69,678,279McCarran Ranch36 BL18 $500,000 01/21/2003FA3-4 $550,000$550,000$50,000
$70,090,779Capitol Camp Mining Claims37 NP05 $375,000 01/21/2003FA3-5 $412,500$37,500
$70,327,279Moffitt38 NP06 $215,000 01/21/2003FA3-6 $236,500$21,500
$92,327,279Nel Property (TO for early Appraisal)39 FS10 $20,000,000 05/23/2003TO3-7 $30,000$22,000,000$2,000,000
$93,427,279Walking Box40 BL20 $1,000,000 05/30/2003FA3-8 $1,100,000$100,000
$93,647,279Cabin Springs41 FS11 $200,000 05/30/2003FA3-9 $220,000$20,000
$94,214,879Harris Springs42 FS12 $516,000 05/30/2003FA3-10 $567,600$51,600
$94,214,879Ballardini Ranch - Withdrawn43 FS13 $15,000,000 08/20/2003TR3-11 Terminated$1,500,000
$95,094,879Mule Springs44 FS14 $800,000 09/30/2003FA3-12 $880,000$80,000
$98,394,879Milon Inc/Tiberti (TO for early Appraisal)45 BL21 $3,000,000 06/02/2003TO3-13 $15,000$3,300,000$300,000
$98,394,879Study & FMV Appraisal for HaciendaSAR NP07 $645,000 06/06/2003FA3-46 $645,000$645,000$0

$44,181,000Totals for Round 3 Land $3,440,000$4,418,100 $98,394,879
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$99,131,879Alamo Property47 BL $670,000 11/17/2003FASup3-1 $737,000$67,000
$105,863,879Warm Springs Ranch48 BL $6,120,000 11/17/2003FASup3-2 $6,732,000$612,000
$106,124,579Schkade Property49 FS $237,000 11/17/2003FASup3-3 $260,700$23,700
$108,187,079Coal Spring Property50 FS $1,875,000 11/17/2003FASup3-4 $2,062,500$187,500

$8,902,000Totals for Round 3 Supplemental $890,200 $108,187,079
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$108,280,579Ash Meadows TNC 3851 FW $85,000 11/05/2003FA4-1 $93,500$8,500
$108,599,579Bunker Deer Creek52 FS $290,000 11/05/2003FA4-2 $319,000$29,000
$108,812,979Deer Creek 153 FS $194,000 11/05/2003FA4-3 $213,400$19,400
$109,026,379Deer Creek 254 FS $194,000 11/05/2003FA4-4 $213,400$19,400
$109,261,779Deer Creek 355 FS $214,000 11/05/2003FA4-5 $235,400$21,400
$109,508,179Deer Creek 456 FS $224,000 11/05/2003FA4-6 $246,400$22,400
$109,826,079Deer Creek 557 FS $289,000 11/05/2003FA4-7 $317,900$28,900
$110,039,479Deer Creek 658 FS $194,000 11/05/2003FA4-8 $213,400$19,400
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$110,252,879Deer Creek 759 FS $194,000 11/05/2003FA4-9 $213,400$19,400
$110,444,279Deer Creek 860 FS $174,000 11/05/2003FA4-10 $191,400$17,400
$110,704,979Deer Creek 961 FS $237,000 11/05/2003FA4-11 $260,700$23,700
$112,354,979Casey E62 FS $1,500,000 11/05/2003FA4-12 $1,650,000$150,000
$112,904,979Tillman Deer Creek63 FS $500,000 11/05/2003FA4-13 $550,000$50,000
$113,344,979Winnemucca Ranch Road64 BL $400,000 11/05/2003FA4-14 $440,000$40,000
$118,102,039Nevada First65 FS $4,324,600 11/05/2003FA4-15 $4,757,060$432,460
$118,151,539Ash Meadows TNC 2766 FW $45,000 11/05/2003FA4-16 $49,500$4,500
$142,626,539Falcon Capital Casey67 BL $22,250,000 11/05/2003FA4-17 $24,475,000$2,225,000
$144,062,061West Truckee68 FS $1,305,020 11/05/2003FA4-18 $1,435,522$130,502
$144,306,261Steidley69 FS $222,000 11/05/2003FA4-19 $244,200$22,200
$145,736,261Carson River Bernhard Property70 BL $1,300,000 11/17/2003FA4-20 $1,430,000$130,000
$148,141,617Canepa Ranch71 FS $2,186,688 11/17/2003FA4-21 $2,405,357$218,669
$151,991,617Home Camp72 BL $3,500,000 11/17/2003FA4-22 $3,850,000$350,000
$152,123,617Arcularius73 FS $120,000 11/17/2003FA4-23 $132,000$12,000
$153,520,617Jacks Creek74 FS $1,270,000 11/17/2003FA4-24 $1,397,000$127,000
$154,674,517Lockes Ranch75 BL $1,049,000 11/17/2003FA4-25 $1,153,900$104,900
$154,870,317Greys Lake76 FS $178,000 11/17/2003FA4-26 $195,800$17,800
$155,040,729Carson River Howard Property77 BL $154,920 11/17/2003FA4-27 $170,412$15,492
$155,261,829Carson River Dombrowski Property78 BL $201,000 11/17/2003FA4-28 $221,100$20,100
$157,461,829Weiner79 FS $2,000,000 11/17/2003FA4-29 $2,200,000$200,000
$159,738,829Peavine West (Canepa)80 FS $2,070,000 11/17/2003FA4-30 $2,277,000$207,000
$160,838,829Gilbert81 FS $1,000,000 11/17/2003FA4-31 $1,100,000$100,000
$160,838,829Rock Creek82 BL $3,118,9304-32 $0
$160,838,829Lahrens83 FS $390,0004-33 $0
$160,838,829Bowers Mansion Property84 FS $820,0004-34 $0
$160,838,829Clover Valley Two85 FS $2,202,0004-35 $0
$160,838,829Hussman86 FS $575,0004-36 $0
$160,838,829H Bar C87 BL $250,0004-37 $0
$160,838,829Carson Valley Conservation Easement Group 88 BL $5,350,0004-38 $0
$160,838,829Chiatovich Creek89 BL $3,753,5004-39 $0
$160,838,829Carson Valley Conservation Easement Group 90 BL $2,800,0004-40 $0
$160,838,829Urrutia-Poeville91 FS $611,0004-41 $0
$160,838,829Clover Valley One92 BL $1,100,0004-42 $0
$160,838,829Carson Valley Conservation Easement Group 93 BL $4,200,0004-43 $0
$160,838,829Water Canyon One94 FS $550,0004-44 $0
$160,838,829Water Canyon Two95 FS $290,0004-45 $0
$160,838,829Heinz Ranch96 BL $131,2504-46 $0
$160,838,829O'Callaghan River Ranch Conservation Easem97 BL $1,120,0004-47 $0
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$160,838,829Swafford98 FS $1,355,0004-48 $0
$160,838,829Carson Valley Conservation Easement Group 99 BL $5,200,0004-49 $0
$160,838,829IL Ranch Appraisal100 2A $20,000,0004-50 $0

$101,681,908Totals for Round 4 Land $10,168,191 $160,838,829
$229,074,433Sum of All Land $73,156,920$19,767,291 $2,480,258 $11,034,367$160,838,829
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$159,000Kyle Canyon Visitor Center1 FS02 $159,000 04/10/2001TO1-1 $159,000$159,000$0
$159,000Kyle Canyon Visitor Center (SAR)SAR FS02 $34,000 11/12/2003TO1-1 $34,000$34,000$0
$652,815Boulder Beach Sanitation2 NP02 $495,000 09/12/2003CL1-2 $495,000 $493,815$495,000$0 $493,815
$722,815Red Rock Visitor Center Exhibit3 BL02 $70,000 12/19/2000TO1-3 $70,000$70,000$0 $30,310

$1,222,815Habitat Restoration4 FW01 $500,000 06/07/2001TO1-4 $500,000$500,000$0
$1,322,815Oliver Ranch Feasibility Study5 BL01 $100,000 04/25/2003CL1-5 $100,000 $100,000$100,000$0 $100,000
$1,849,815Lee Canyon Water System6 FS03 $527,000 04/10/2001TO1-6 $527,000$527,000$0
$2,239,544Lakeshore pull-out improvements7 NP01 $390,000 09/06/2003CL1-7 $390,000 $389,729$390,000$0 $389,729
$2,854,544Macks Canyon Trail-head8 FS04 $615,000 04/10/2001TO1-8 $615,000$615,000$0
$3,304,544River Mountain Loop Trail9 NP03 $450,000 02/06/2001TO1-9 $450,000$450,000$0
$3,740,892Fletcher View Campground10 FS01 $508,000 07/03/2003CL1-10 $508,000 $436,348$508,000$0 $436,348
$4,025,892Boulder Shoreline Fishing11 NP05 $285,000 02/06/2001TO1-11 $285,000$285,000$0
$4,025,892Mary Jane Falls and Trail Canyon12 FS06 $262,000 04/03/2003TR1-12 Terminated$0
$4,424,892Boulder Beach Picnic13 NP04 $399,000 03/25/2003CL1-13 $399,000 $399,000$399,000$0 $399,000
$4,557,255Dolomite Campground Toilets14 FS05 $280,000 11/27/2002CL1-14 $280,000 $132,363$280,000$0 $132,363

$5,040,000Totals for Round 1 Capital Improvements $4,812,000$0 $1,951,255 $1,981,565$4,557,255
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$4,957,255Water Safety Center15 NP06 $400,000 11/20/2001TO1-15 $400,000$440,000$40,000
$5,337,255Kyle Canyon Visitor Center Lead16 FS07 $350,000 09/23/2002TO2-1 $380,000$385,000$35,000
$5,887,255Red Rock Visitor Center Exhibit - Phase 217 BL03 $500,000 06/27/2002TO2-2 $550,000$550,000$50,000 $113,064
$6,151,255Universal Accessibility18 NP07 $240,000 03/14/2002TO2-3 $264,000$264,000$24,000
$6,250,255Restore Longstreet Cabin19 FW02 $90,000 04/25/2003TO2-4 $99,000$99,000$9,000
$6,415,255Red Spring Restoration20 BL04 $150,000 02/18/2003TO2-5 $165,000$165,000$15,000
$6,460,905Replace obsolete phone line21 FW03 $100,000 07/17/2003TO2-6 $45,650$110,000$10,000
$6,524,705Rehabilitate public restrooms22 NP08 $58,000 03/14/2002TO2-7 $63,800$63,800$5,800
$7,069,205Extension of the Historical23 NP09 $495,000 03/14/2002TO2-8 $544,500$544,500$49,500
$7,234,205Red Rock Wild Horse and Burro24 BL05 $150,000 02/18/2003TO2-9 $165,000$165,000$15,000
$7,278,205Red Rock Wild Horse & Burro - Wells24 BL05 $40,000 04/21/2003TO2-9 $44,000$44,000$4,000
$7,614,805Volunteer Housing25 FW04 $306,000 04/25/2003TO2-10 $336,600$336,600$30,600
$8,016,305Construct Hemenway Group26 NP10 $365,000 03/14/2002TO2-11 $401,500$401,500$36,500
$8,291,305Enhance Shoreline Access/Protect27 NP11 $250,000 03/14/2002TO2-12 $275,000$275,000$25,000
$8,731,305Equipment shelters28 FW05 $400,000 04/25/2003TO2-13 $440,000$440,000$40,000
$8,731,305Construct Gold Butte Field Station29 BL06 $300,000 11/27/2002TR2-14 Terminated$0
$8,949,105Prepare sites for installation of Exhibits30 NP12 $198,000 03/14/2002TO2-15 $217,800$217,800$19,800
$9,197,705Replace boundary and interpretive31 FW06 $226,000 07/17/2003TO2-16 $248,600$248,600$22,600
$9,205,405Cactus Springs Restoration32 BL07 $7,000 09/06/2003CL2-17 $7,700 $7,700$7,700$700 $7,700
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$9,554,084Replace boat ramp at Echo Bay33 NP13 $317,000 09/30/2002CL2-18 $348,700 $348,679$348,700$31,700 $348,679
$9,871,984Improve trail head to Wetlands34 NP14 $289,000 12/09/2002FA2-19 $317,900$28,900
$9,981,984Fence bear poppy restoration areas35 BL08 $100,000 12/09/2002FA2-20 $110,000$10,000

$10,333,984Rehabilitate Mormon Wells Picnic36 FW07 $320,000 09/12/2003TO2-21 $352,000$352,000$32,000
$10,333,984Protection of Museum55 NP33 $336,950 05/20/2002TR2-40 Terminated$0
$10,333,984Red Rock Fire Station (SAR)SAR BL09 $804,000 11/20/2002TO2-41 $804,000$804,000$0

$5,987,950Totals for Round 2 Capital Improvements $6,152,850$535,100 $356,379 $469,443$10,333,984
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$10,443,984Oliver Ranch Feasibility Study - Phase 257 BL18 $100,000 12/09/2002FA3-1 $110,000$10,000
$13,728,804Replace Boat Ramps - Phase 358 NP35 $2,986,200 02/06/2003TO3-2 $3,284,820$3,284,820$298,620
$14,014,804Sunrise Management Area Trail System59 BL10 $260,000 12/09/2002FA3-3 $286,000$26,000
$15,066,404Mitigate Emergency Water Levels60 NP36 $956,000 02/07/2003TO3-4 $1,051,600$1,051,600$95,600
$16,555,804Campground/Fire Stn Development-Red Rock61 BL11 $1,354,000 08/01/2003TO3-5 $187,000$1,489,400$135,400
$16,652,604Logandale Trail System62 BL12 $88,000 07/01/2003TO3-6 $96,800$96,800$8,800
$17,098,104Boulder Beach Wtr Safety Ctr - Phase 263 NP37 $405,000 05/15/2003TO3-7 $445,500$445,500$40,500
$17,208,104Kyle Interim Visitor Ctr Interpretive Displays64 FS08 $100,000 01/21/2003FA3-8 $110,000$10,000
$17,746,664Replace Floating Restrooms65 NP38 $489,600 01/21/2003FA3-9 $538,560$48,960
$18,351,664Lake Mead Hatchery Vstr Ctr Renovation66 NP39 $550,000 01/21/2003FA3-10 $605,000$55,000
$18,571,664Protection of Natural and Cultural Res*67 NP17 $200,000 01/21/2003FA3-11 $220,000$20,000
$19,111,214Segment 22 - River Mtns Loop Trail68 NP40 $490,500 05/15/2003TO3-12 $539,550$539,550$49,050
$19,826,214Rec Improvements at Nellis Dunes69 BL13 $650,000 01/21/2003FA3-13 $715,000$65,000
$20,242,014Kyle Canyon Admin/Visitor Complex - I70 FS09 $378,000 06/03/2003TO3-14 $415,800$415,800$37,800
$20,407,014Tecopa Charcoal Kiln Restoration71 FS10 $150,000 06/03/2003TO3-15 $165,000$165,000$15,000
$20,407,014Devils Throat Viewing Platform72 BL14 $100,000 04/08/2003TR3-16 Terminated$10,000
$21,063,714Fletcher View & Kyle RV Camp-Phase II73 FS11 $597,000 06/03/2003TO3-17 $656,700$656,700$59,700
$21,547,714Spring Mtn NR Area Sign/Low Pwr Radio74 FS12 $440,000 01/21/2003FA3-18 $484,000$44,000
$22,372,714Cottonwood Valley Trails Network Mod75 BL15 $750,000 06/02/2003TO3-19 $825,000$825,000$75,000
$22,895,214Desert View/Cold War Memorial76 FS13 $475,000 06/03/2003TO3-20 $522,500$522,500$47,500
$23,060,214Ntl Scenic Byways Kiosk/Interpretive Panels77 BL16 $150,000 01/21/2003FA3-21 $165,000$15,000
$23,351,714Historic Railroad Trail78 NP41 $265,000 01/21/2003FA3-22 $291,500$26,500
$24,121,494Red Rock Horse/Burro Fencing Phase 279 BL17 $699,800 01/21/2003FA3-23 $769,780$69,980
$24,632,994Upper Kyle Canyon Day Use Complex80 FS14 $465,000 06/03/2003TO3-24 $511,500$511,500$46,500
$24,950,894Kyle Guard Station Barracks81 FS15 $289,000 01/21/2003FA3-25 $317,900$28,900
$27,854,910Renovate Pyramid Island Causeway82 NP42 $2,640,014 04/30/2003FA3-26 $2,904,015$264,001
$28,278,410Replace deteriorated floating restrooms*83 NP15 $385,000 04/30/2003FA3-27 $423,500$38,500
$28,694,210Rehabilitate picnic shelters*84 NP16 $378,000 06/25/2003TO3-28 $415,800$415,800$37,800
$29,227,710Hemenway Group Campground-Phase 2*85 NP18 $485,000 06/25/2003TO3-29 $533,500$533,500$48,500
$29,436,710Plan, design and produce kiosks*86 NP19 $190,000 05/30/2003FA3-30 $209,000$19,000
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Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of October 31, 2003
Overall 
Priority Name Project # Approved Amt

Important 
Dates

Priority by 
Round

Task Orders 
Issued

Actual $ 
Reimbursement 

Approved

Amt Available 
Each Project

10% 
Contingency

Actual Amt 
Disbursed

Total Budget 
Allocated

$29,882,210Replace back-country vault toilets*87 NP20 $405,000 05/30/2003FA3-31 $445,500$40,500
$30,417,910Pave Boulder Beach shoreline-Phase 1*88 NP21 $487,000 05/30/2003FA3-32 $535,700$48,700
$30,953,610Parking lot for echo bay-Phase 1*89 NP22 $487,000 05/30/2003FA3-33 $535,700$48,700
$31,646,610Replace asphalt roads and campsite pads.*90 NP23 $630,000 05/30/2003FA3-34 $693,000$63,000
$32,084,410Rehabilitate picnic facilities*91 NP24 $398,000 05/30/2003FA3-35 $437,800$39,800
$32,614,610Replace tables and grills in picnic area*92 NP25 $482,000 09/19/2003TO3-36 $530,200$530,200$48,200
$33,121,710Pave Boulder Beach Shoreline-Phase 293 NP26 $461,000 05/30/2003FA3-37 $507,100$46,100
$33,622,210Hemenway Group Campground - Phase 3*94 NP27 $455,000 06/25/2003TO3-38 $500,500$500,500$45,500
$34,089,710Parking lot for echo bay-Phase 2*95 NP28 $425,000 08/18/2003FA3-39 $467,500$42,500
$34,596,810Replace inner section of Gov't Dock*96 NP29 $461,000 08/18/2003FA3-40 $507,100$46,100
$34,662,810Provide solar lighting at launch*97 NP30 $60,000 08/18/2003FA3-41 $66,000$6,000
$35,570,310Gvt Boating Repair/Aids to Nav Complex98 NP31 $825,000 08/18/2003FA3-42 $907,500$82,500
$36,098,310Parking lot for Echo Bay-Phase 3*99 NP32 $480,000 11/05/2003FA3-43 $528,000$48,000
$36,629,610Parking lot for Echo Bay-Phase4*100 NP34 $483,000 11/05/2003FA3-44 $531,300$48,300

$24,005,114Totals for Round 3 Capital Improvements $10,681,770$2,400,511 $36,629,610

Overall 
Priority Name Project # Approved Amt

Important 
Dates

Priority by 
Round

Task Orders 
Issued

Actual $ 
Reimbursement 

Approved

Amt Available 
Each Project

10% 
Contingency

Actual Amt 
Disbursed

Total Budget 
Allocated

$61,276,207Oliver Ranch Science School Complex and W101 BL $22,405,998 11/05/2003FA4-1 $24,646,598$2,240,600
$69,004,807Kyle Canyon Admin & Visitor Ctr Complex - 102 FS $7,026,000 11/05/2003FA4-2 $7,728,600$702,600
$69,389,807Moapa Dace Viewing Chamber103 FW $350,000 11/05/2003FA4-3 $385,000$35,000
$71,039,807Red Springs Restoration & Interpretation - Ph104 BL $1,500,000 11/05/2003FA4-4 $1,650,000$150,000
$73,283,807Reconstruct Failing Launch Ramps - Phase 2105 NP $2,040,000 11/05/2003FA4-5 $2,244,000$204,000
$75,857,807Reconstruct Failing Launch Ramps - Phase 3106 NP $2,340,000 11/05/2003FA4-6 $2,574,000$234,000
$78,497,807Planning, Architecture & Eng Design for Red 107 BL $2,400,000 11/05/2003FA4-7 $2,640,000$240,000
$91,697,807Construction of RRCNCA Admin & Visitor C108 BL $12,000,000 11/17/2003FA4-8 $13,200,000$1,200,000
$97,197,807Infrastructure & Upgrades for RRCNCA109 BL $5,000,000 11/17/2003FA4-9 $5,500,000$500,000
$97,802,807Lake Mead Fish Hatchery Visitor Ctr - Phase 110 NP $550,000 11/17/2003FA4-10 $605,000$55,000
$97,802,807Redevelop Visitor Facilities & Flash Flood Ha111 NP $9,587,0004-11 $0
$97,802,807Habitat Restoration at Moapa112 FW $300,0004-12 $0
$97,802,807Analysis, Planning & Design for Admin & Vis113 FW $3,000,0004-13 $0
$97,802,807Construction & Impl of the Admin & Visitor 114 FW $12,000,0004-14 $0
$97,802,807Archeological Excavation near Corn Creek Fie115 FW $120,0004-15 $0
$97,802,807Old Spanish Tr/Mormon Road Interpretive Ki116 BL $228,0004-16 $0
$97,802,807Public Use Facilities and Habitat Enhancemen117 FW $110,0004-17 $0
$97,802,807Logandale Fire Station - Completion of Fire St118 BL $1,092,5004-18 $0
$97,802,807Bat Gates for Hazardous Mine Sites119 BL $60,5004-19 $0
$97,802,807Replace School Springs Refugium120 FW $200,0004-20 $0
$97,802,807RRC Campground Expansion121 BL $8,052,7504-21 $0
$97,802,807Boundary Fencing122 FW $600,0004-22 $0
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Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of October 31, 2003
Overall 
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$97,802,807Upgrade Canoe/Raft Launch Area Below Hoo123 NP $275,0004-23 $0
$97,802,807Blue Tree/Sawmill Trail System Development124 FS $178,7004-24 $0
$97,802,807Interpretive Signs & Displays125 FS $230,4004-25 $0
$97,802,807ORV Bariers and Habitat Restoration126 NP $564,0004-26 $0
$97,802,807Black Canyon Interpretation & Water Del Sys 127 FW $230,0004-27 $0
$97,802,807Lee Canyon Meadow Rehabilitation128 FS $1,250,0004-28 $0
$97,802,807Emergency Improvements for Low Water Ope129 NP $720,0004-29 $0
$97,802,807Campground Rehabilitation & Improv at Pahr130 FW $100,0004-30 $0
$97,802,807Rehabilitate & Upgrade Campground LV Bay 131 NP $2,325,6004-31 $0
$97,802,807Trail Enhancement - Animal Proof Trash Rece132 FS $66,0004-32 $0
$97,802,807Upgrade Primary Power Supply, Echo Bay & 133 NP $750,0004-33 $0
$97,802,807Rehabilitate and Upgrade Picnic Facilities134 NP $3,480,0004-34 $0
$97,802,807Improve Safety of Facilities135 NP $1,800,0004-35 $0
$97,802,807Waysides, Kiosks and Interpretive Panels136 NP $192,0004-36 $0
$97,802,807Refurbish Original Hover Dam Exhibit Center137 NP $538,2004-37 $0
$97,802,807West Side Resource Enhancement Barriers138 FS $36,0004-38 $0
$97,802,807Upgrade Park Infrastructure139 NP $2,160,0004-39 $0
$97,802,807Deer Creek Water System Construction140 FS $1,021,0004-40 $0

$106,879,648Totals for Round 4 Capital Improvements $10,786,965 $97,802,807
$141,912,712Sum of All Capital Improvements $21,646,620$13,722,576 $2,307,634 $2,451,008$97,802,807
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Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of October 31, 2003
Parks, Trails and Natural Areas

Overall 
Priority Name Project # Approved Amt

Important 
Dates

Priority by 
Round

Task Orders 
Issued

Actual $ 
Reimbursement 

Approved

Amt Available 
Each Project

10% 
Contingency

Actual Amt 
Disbursed

Total Budget 
Allocated

$4,200,000Wetlands Park1 CC01 $4,200,000 10/04/2000TO1-1 $4,200,000 $3,700,000$4,200,000$0 $3,700,000

$4,200,000Totals for Round 1 Parks, Trails and Natural Areas $4,200,000$0 $3,700,000 $3,700,000$4,200,000

Overall 
Priority Name Project # Approved Amt

Important 
Dates

Priority by 
Round

Task Orders 
Issued

Actual $ 
Reimbursement 

Approved

Amt Available 
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10% 
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Total Budget 
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$4,225,365Bootleg Canyon Loop Trail2 BC01 $48,000 09/26/2002TO2-1 $25,365$52,800$4,800
$6,425,365Las Vegas Springs Preserve3 LV01 $2,000,000 06/21/2002TO2-2 $2,200,000$2,200,000$200,000
$7,925,351River Mountain Loop Trail4 HN01 $1,500,000 03/20/2002TO2-3 $1,499,986$1,650,000$150,000
$9,795,351Pathway Vegas Wash5 NL01 $1,700,000 07/16/2002TO2-4 $1,870,000$1,870,000$170,000

$11,971,151Wetlands Park Phase 26 CC02 $2,700,000 06/21/2002TO2-5 $2,175,800 $1,959,988$2,970,000$270,000 $1,959,988
$11,971,151Wetlands Park Phase 2SAR CC02 $794,800 06/21/2002TO2-5 $794,200$794,800$0
$11,971,151Trailhead Vegas Valley & Hollywood7 CC03 $500,000 05/20/2002TR2-10 Terminated$0

$8,448,000Totals for Round 2 Parks, Trails and Natural Areas $8,565,351$794,800 $1,959,988 $1,959,988$11,971,151

Overall 
Priority Name Project # Approved Amt

Important 
Dates

Priority by 
Round

Task Orders 
Issued

Actual $ 
Reimbursement 

Approved
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Actual Amt 
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$12,301,151Wetlands Trail Connection*12 HN02 $300,000 12/09/2002FA3-1 $330,000$30,000
$13,786,151Union Pacific RR Trail - Phase 1*13 HN03 $1,350,000 12/09/2002FA3-2 $1,485,000$135,000
$14,656,818St Rose Parkway Trail & Landscaping-Phase 114 HN05 $791,515 12/09/2002FA3-3 $870,667$79,152
$15,206,818Boulder Highway Trail15 HN06 $500,000 12/09/2002FA3-4 $550,000$50,000
$18,726,818Lone Mountain Trail16 LV04 $3,200,000 12/09/2002FA3-5 $3,520,000$320,000
$18,726,818McCullough Trail Connect*17 HN04 $2,100,000 06/10/2003HO3-6 On Hold$210,000
$32,036,818Bonanza/US 95 Trail*18 LV03 $12,100,000 01/21/2003FA3-7 $13,310,000$1,210,000
$34,731,818Multi-use Western Tributary of the LV Wash 19 NL02 $2,450,000 04/30/2003FA3-8 $2,695,000$245,000
$34,731,818James Hardie Gypsum StudySAR CC07 $250,000 06/06/2003FA3-19 $250,000$0
$37,866,818Flamingo Wash Trail - Phase 120 CC04 $2,850,000 10/29/2003TO3-9 $3,135,000$3,135,000$285,000
$37,866,818Clark County Shooting Range PlanningSAR CC08 $500,000 06/06/2003FA3-20 $500,000$0
$41,056,818Wetlands Prk Nat Preserve - Phase 221 CC05 $2,900,000 05/30/2003FA3-10 $3,190,000$290,000
$45,786,81890 Miles Trail and Trail Heads*22 LV02 $4,300,000 05/30/2003FA3-11 $4,730,000$430,000
$47,898,818Las Vegas Wash Trail23 LV05 $1,920,000 05/30/2003FA3-12 $2,112,000$192,000
$50,098,818Bootleg Canyon Park24 BC02 $2,000,000 08/18/2003FA3-13 $2,200,000$200,000
$51,528,818Union Pacific RR Trail - Phase 2*25 HN07 $1,300,000 09/30/2003FA3-14 $1,430,000$130,000
$52,078,818Equestrian Park26 LV06 $500,000 11/05/2003FA3-15 $550,000$50,000
$52,243,818Open Space Plan27 HN08 $150,000 11/05/2003FA3-16 $165,000$15,000
$52,640,093Pioneer's Trail (RTC)28 CC06 $360,250 11/05/2003FA3-17 $396,275$36,025
$53,454,093Centennial Hills Multi-use Trail Segments29 LV07 $740,000 11/05/2003FA3-18 $814,000$74,000

$39,811,765Totals for Round 3 Parks, Trails and Natural Areas $3,135,000$3,981,177 $53,454,093

Overall 
Priority Name Project # Approved Amt

Important 
Dates
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Round
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Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of October 31, 2003
Overall 
Priority Name Project # Approved Amt

Important 
Dates

Priority by 
Round

Task Orders 
Issued

Actual $ 
Reimbursement 

Approved

Amt Available 
Each Project

10% 
Contingency
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$58,349,093Tropicana and Flamingo Wash Recreation Pro30 CC $4,450,000 11/05/2003FA4-1 $4,895,000$445,000
$61,429,093Wetlands Park Perimeter Trails31 CC $2,800,000 11/05/2003FA4-2 $3,080,000$280,000
$66,929,093Las Vegas Springs Preserve Trails32 LV $5,000,000 11/05/2003FA4-3 $5,500,000$500,000
$66,995,093Logandale Trails - Phase 433 CC $60,000 11/05/2003FA4-4 $66,000$6,000
$69,635,093Kiel Ranch Historic Site and Trailhead34 NL $2,400,000 11/05/2003FA4-5 $2,640,000$240,000
$70,185,093Wetlands Park Interpretive Plan Implementati35 CC $500,000 11/05/2003FA4-6 $550,000$50,000
$71,835,093Wetlands Park Land Acquisition36 CC $1,500,000 11/05/2003FA4-7 $1,650,000$150,000
$73,675,668Whitney Mesa Nature Preserve37 HN $1,673,250 11/05/2003FA4-8 $1,840,575$167,325
$76,425,668Flamingo Arroya Trail - Phase 238 CC $2,500,000 11/05/2003FA4-9 $2,750,000$250,000
$81,045,668Wetlands Park Primary Trail Corridor39 CC $4,200,000 11/05/2003FA4-10 $4,620,000$420,000
$83,245,668Las Vegas Wash Environmental Restoration P40 CC $2,000,000 11/05/2003FA4-11 $2,200,000$200,000
$86,105,668Duck Creek Habitat Restoration/Enhancement41 CC $2,600,000 11/05/2003FA4-12 $2,860,000$260,000
$90,395,668Multi-Use Western Tributary of the LV Wash 42 NL $3,900,000 11/05/2003FA4-13 $4,290,000$390,000
$90,560,668Lone Mountain Trail Development43 CC $150,000 11/05/2003FA4-14 $165,000$15,000
$94,740,668Prehistoric Riverbed Preservation44 LV $3,800,000 11/17/2003FA4-15 $4,180,000$380,000
$97,332,521Amargosa Trail45 HN $2,356,230 11/17/2003FA4-16 $2,591,853$235,623
$98,284,021Bunkerville Bike Path46 CC $865,000 11/17/2003FA4-17 $951,500$86,500
$98,834,021Right-of-Way acquisition for the Upper LV W47 NL $500,000 11/17/2003FA4-18 $550,000$50,000

$100,484,021Lone Mountain Trail Trailhead48 LV $1,500,000 11/17/2003FA4-19 $1,650,000$150,000
$101,945,096Anthem East Trails49 HN $1,328,250 11/17/2003FA4-20 $1,461,075$132,825
$103,712,477Burkholder Trail50 HN $1,606,710 11/17/2003FA4-21 $1,767,381$160,671
$108,002,477La Madre Mountain Trailhead51 LV $3,900,000 11/17/2003FA4-22 $4,290,000$390,000
$108,002,477Pittman Wash Trail52 HN $1,106,7004-23 $0
$108,002,477Cactus Wren Trail53 HN $577,5004-24 $0
$108,002,477Regional Park (Craig Ranch Golf Course)54 NL $38,000,0004-25 $0
$108,002,477Wetlands Park Equestrian and Emergency Acc55 CC $800,0004-26 $0
$108,002,477Sunrise Trailhead - Phase 256 CC $300,0004-27 $0
$108,002,477Centennial Hills Park Trail57 LV $440,0004-28 $0

$90,813,640Totals for Round 4 Parks, Trails and Natural Areas $9,081,364 $108,002,477
$143,273,405Sum of All Parks, Trails and Natural Areas $15,900,351$13,857,341 $5,659,988 $5,659,988$108,002,477
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Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of October 31, 2003
Conservation Initiatives

Overall 
Priority Name Project # Approved Amt

Important 
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$3,628,900"Take Pride in America" in S NV1 4A $3,299,000 11/05/2003FA4-1 $3,628,900$329,900
$6,028,572Cooperative Conservation: Increasing Capacit2 4A $2,181,520 11/05/2003FA4-2 $2,399,672$218,152
$7,037,080Education in the Environment3 4A $916,825 11/05/2003FA4-3 $1,008,508$91,683

$14,398,170Backcountry Access: A Rec, Ed and Conserva4 4A $6,691,900 11/05/2003FA4-4 $7,361,090$669,190
$21,497,570Resource Protection5 4A $6,454,000 11/05/2003FA4-5 $7,099,400$645,400
$23,772,370Intra/Inter Agency Recreation Strategy6 4A $2,068,000 11/05/2003FA4-6 $2,274,800$206,800
$24,280,570Intra-/Inter Agency Science and Research Stra7 4A $462,000 11/05/2003FA4-7 $508,200$46,200
$24,841,570Wild Horse & Burro Management8 4A $510,000 11/05/2003FA4-8 $561,000$51,000
$25,661,070Longandale Trail Gateway9 BL $745,000 11/05/2003FA4-9 $819,500$74,500
$28,197,670Meeting the Challenge of Water 2025 Initiativ10 NP $2,306,000 11/05/2003FA4-10 $2,536,600$230,600
$34,022,170Invasive Weed Removal and Habitat Restorati11 4A $5,295,000 11/05/2003FA4-11 $5,824,500$529,500
$36,222,170Off-Highway Vehicle Strategy12 4A $2,000,000 11/05/2003FA4-12 $2,200,000$200,000

$32,929,245Totals for Round 4 Conservation Initiatives $3,292,925 $36,222,170
$32,929,245Sum of All Conservation Initiatives $3,292,925 $0
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Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of October 31, 2003
MSHCP

Overall 
Priority Name Project # Approved Amt
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Contingency
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Total Budget 
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$4,648,334MSHCP FY2001 & FY20021 CC01 $4,648,334 11/15/2001TO2-1 $4,648,334 $2,893,194$4,648,334$0 $2,893,194

$4,648,334Totals for Round 2 MSHCP $4,648,334$0 $2,893,194 $2,893,194$4,648,334

Overall 
Priority Name Project # Approved Amt

Important 
Dates

Priority by 
Round

Task Orders 
Issued

Actual $ 
Reimbursement 

Approved

Amt Available 
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10% 
Contingency

Actual Amt 
Disbursed

Total Budget 
Allocated

$20,499,571MSHCP FY2003 & FY20042 CC $14,410,215 11/05/2003FA4-1 $15,851,237$1,441,022

$14,410,215Totals for Round 4 MSHCP $1,441,022 $20,499,571
$19,058,549Sum of All MSHCP $4,648,334$1,441,022 $2,893,194 $2,893,194$20,499,571
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Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of October 31, 2003
SAR:Land and Projects

Overall 
Priority Name Project # Approved Amt

Important 
Dates

Priority by 
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Approved
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Each Project

10% 
Contingency
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Disbursed

Total Budget 
Allocated

$34,000Kyle Canyon Visitor Center (SAR) FS02 $34,000 11/12/2003TO1-1 $34,000$34,000$0
$2,684,000Casey Ranch (SAR) BL02 $2,650,000 10/23/2001TO1-8 $2,650,000$2,650,000$0
$2,687,500Casey Ranch (SAR) BL02 $3,500 12/23/2002CL1-8 $3,500$3,500$0 $2,085
$3,481,700Wetlands Parks Ph 2 (SAR) CC02 $794,800 06/21/2002TO2-5 $794,200$794,800$0
$3,525,949Pinchot Springs (SAR) FS08 $48,500 05/27/2003TA2-17 $48,500 $44,249$48,500$0 $44,249
$3,525,949Jarbidge Campgrounds-Ruggeri (SAR) FS10 $50,000 04/30/2003TR2-17A Terminated$0
$4,329,949Red Rock Fire Station (SAR) BL09 $804,000 11/20/2002TO2-41 $804,000$804,000$0

$4,384,800Totals for Round 2 SAR:Land and Projects $4,334,200$0 $44,249 $46,334$4,329,949

Overall 
Priority Name Project # Approved Amt

Important 
Dates

Priority by 
Round

Task Orders 
Issued

Actual $ 
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Approved
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10% 
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Actual Amt 
Disbursed

Total Budget 
Allocated

$4,861,949Casey Property FS05 $532,000 09/18/2003TO2-4 $532,000$532,000$0
$5,111,949James Hardie Gypsum Study CC07 $250,000 06/06/2003FANA $250,000$0
$5,611,949Clark County Shooting Range Planning CC08 $500,000 06/06/2003FANA $500,000$0
$6,256,949Study & FMV Appraisal for Hacienda NP07 $645,000 06/06/2003FANA $645,000$645,000$0

$1,927,000Totals for Round 3 SAR:Land and Projects $1,177,000$0 $6,256,949
$6,311,800Sum of All SAR:Land and Projects $5,511,200$0 $44,249 $46,334$6,256,949

$572,560,144Grand Total $120,863,425$52,081,154 $13,385,323 $22,084,890
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Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of October 31, 2003
Budget and Fund Allocation Analysis - From Inception to Date
Financial Update 01/31/03

Obligations and Expenditures to Date - Land & Projects
Operating Budget Reserve FY 2004 & 2005
Special Account Reserve
Cumulative Total of FundsAvailable  for Obligation & Expenditure

Budget Round 1 - Approved 6/27/00
Budget Round 2 - Approved 6/26/01

Total Approved Budget (Non-SAR Funds)

Budget Allocation Percentages Rounds 1 & 2 (%)

Special Account Reserve (SAR) -  Approved Allocations (Rd 2)

Total Approved Budget & SAR

Distribution of Cumulative Total Funds Available
Cumulative Total Allocated  (Non-SAR)
Total Special Account Reserve Funds Allocated
Difference (Unallocated Cumulative Total Funds Available)

Total  Budget Not Yet Allocated

Approved Land and Projects Not Yet Funded or Budgeted 
(includes 10% contingency)

Notes:
1. Important Dates column used to track compliance with SNPLMA Business Rules. FA = Funds Available for Task Order, TO = Task Order Issued, HO = Placed on Hold, TR = Terminated, 
CL = Closed, TA = Title Accepted by Solicitor..
2. Business Rules (Dates) - Rounds 1&2 - Once funds are avilable, a Task Order must be issued within 1 Year for Land Acquisitions or Projects. Once the Task Order has been issued, the 
acquisition must go to contract within one year and the project completed within the timeframe specified in the Task Order
3. A Funded Reserve of 10% is available for Round 2 and Round 3 Land Acquisitions and Projects.
4. The MSHCP is on a 2 year budget cycle and is funded at 100% due to the payroll intensive nature of the work.
5. Special Account Reserve (SAR) allocations and financial activity are reflected in the Project Detail by Round, but are not included in the By Round Totals.
6. * = These projects were approved but not funded in Round 2.  They were subsequently blended into Round 3 by the Working Group.

Land Cap Imp Parks &Trails Sub Total MSHCP

$207,234,908.00 $152,813,765.00 $155,658,497.00

$33,293,000.00
$40,804,000.00

$515,707,170.00

Total

$33,293,000.00
$45,452,334.00

$572,428,910.00

70.00% 14.00% 16.00%

$1,177,000.00 $750,000.00 $1,927,000.00

$211,163,908.00 $153,651,765.00 $157,203,297.00 $522,018,970.00 $20,499,570.50 $578,740,710.00

($3,929,000.00) ($838,000.00) ($1,544,800.00) ($6,311,800.00)
$637,119.49 $2,987,730.93 $1,002,615.56 $4,627,465.99

($160,838,829.30) ($96,500,407.48) ($108,002,476.62) ($365,341,713.40)

$376,280,979.39

$114,940,066.98
($17,650,105.61)
($10,000,000.00)

$288,991,018.02

$376,280,979.39$165,404,948.79

$46,396,078.70 $56,313,357.52 $47,656,020.38 $150,365,456.60

$20,499,570.50

$24,053,000.00
$27,600,000.00

$5,040,000.00
$5,256,000.00

$4,200,000.00
$7,948,000.00

$0.00
$4,648,334.00

Budget Round 3 & 3 Supplemental - Approved $117,716,879.00$53,900,000.00 $24,005,114.00 $39,811,765.00 $0.00

Budget Allocation Percentages Round 3 (%) 41.00% 22.00% 37.00%

$117,716,879.00

$100,326,138.41 $110,549,892.18

Special Account Reserve (SAR) -  Approved Allocations (Rd 3)
$2,752,000.00 $838,000.00 $794,800.00 $4,384,800.00

$56,493,415.00$59,198,348.00 $45,346,620.00 $161,038,383.00

Approved Land and Projects Not Budgeted 
(includes 10% contingency)

$180,057.48$12,802,269.30 $0.00 $12,982,326.78

Budget Round 4 - Approved 10/28/03 $323,893,291.00$101,681,908.00 $118,512,651.00 $103,698,732.00 $15,851,236.50 $375,966,697.00

Special Account Reserve (SAR) -  Approved Allocations (Rd 4)

Budget Allocation Percentages Round 4 (%) 31.39% 36.59% 32.02%

Con Init

$36,222,169.50

$36,222,169.50

$36,222,169.50
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